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PACT/ADVANCE QUARTERLY REPORT -- FIRST QUARTER OF FY 2007 

 

October – December 2006  

 

 

ACTIVITY SUMMARY 

Implementing Partner:    Pact, Inc. 

 

Activity Name:   Advocacy, Awareness, and Civic Empowerment 

(ADVANCE) Project 

 

Activity Objective: 

 

Strengthened civil society organization (CSO) capacity for effective program and 

financial management 

Increased CSO capacity for effective advocacy for key policy reforms such as budget 

transparency, access to information, and judicial oversight  

Strengthened public-private (CSO) partnerships to fight corruption through public 

oversight agencies and initiatives 

. 

 

USAID/Nigeria SO:  SO11: Strengthened Foundations for Democratic Governance 

 

Life of Activity (start and end dates):  May 23, 2005 through May 22, 2010 

 

Total Estimated Contract/Agreement Amount:  $8,000,000 

 

Obligations to date:   $3,416,848 through September 30, 2007 

 

Current Pipeline Amount:   $1,754,200.47 (Of which Unliquidated Obligations is 

$773,359.47) 

Accrued Expenditures this Quarter:  $624,313.62 

 

Activity Cumulative Accrued Expenditures to Date:  1,662,647.09 

 

Estimated Expenditures Next Quarter:   $291,436.45 

 

 

Report Submitted by:  _Eve Thompson, Chief of Party  Submission Date: February  1, 

2007 

                                         Name and Title 
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NARRATIVE REPORT 

 

 

I. Background and Overview 

The ADVANCE project has three program objectives.   

 

Objective ONE:  Strengthened civil society organization (CSO) capacity for effective 

program and financial management 

 

Objective TWO: Increased CSO capacity for effective advocacy for key policy reforms 

such as budget transparency, access to information, and judicial oversight. 

 

Objective THREE:  Strengthened public-private (CSO) partnerships to fight corruption 

through public oversight agencies and initiatives (Pact Anti-Corruption Initiative (ACI) 

 

Pact/ADVANCE regrouped in the wake of a required programmatic shift and a 

leadership change and successfully overcame immediate threats to the future viability of 

the ADVANCE program.  Reflective exercises both between Pact and ADVANCE 

partners and within Pact helped to take stock of early achievements and chart a path 

towards even greater, more effective anti-corruption advocacy.   Accelerated momentum 

during this quarter was clearly in evidence through a highly motivated, ADVANCE-

supported civil society whose increasingly skilled advocacy approaches have put 

Nigerian government officials on notice that transparency and accountability advocates 

are armed with new ammunition to zero in on Nigerian corruption. 

 

As election related tensions rose, Pact/ADVANCE partners gained new appreciation for 

the valuable role their active participation in the electoral process can play in advancing 

the cause of free and fair elections.  They thus ably rose to the challenge to re-channel 

advocacy efforts towards mainstreaming anti-corruption and anti-trafficking issues into 

the election discourse.   

 

Despite “party primary fever” and the upsurge of both political and criminal violence 

towards the end of the reporting period, civil society advocates steered distracted 

legislators towards a major legislative victory – the passage in both Houses of the 

Assembly of the Freedom of Information Bill, which if signed into law, will be only the 

third of its kind in Africa!  

 

Finally, as with the previous reporting period, active mobilization efforts by 

Pact/ADVANCE partners not only brought more anti-corruption converts into the 

Pact/ADVANCE network, but also contributed substantially towards deepening the 

understanding of corruption and its consequences and towards increasing citizen power to 

hold government to account.   
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II. Quarter Progress 

The October – December 2006 reporting period emphasized on-going mentoring and 

oversight of program implementation by both sub-grantee and in-kind partners all of 

whose activities were in full swing.   

 

A.     Program Management 

 

 Indicators 1. Civil Society Organizations (CSOs) representing marginalized group(s) 

engaging with government 

 Indicator 13. Subgrants Issued and Effectively Managed1 

Indicator 14. Project-Level Planning and Timely Reporting
2
 

 

During the reporting period, an additional sum of $165,270.78 was disbursed/advanced to 

five of the six initial partner CSOs (PWYP, WOTCLEF, IPC, MRA and CISLAC) for 

program implementation
3
, bringing the total disbursements to initial partners made from 

the inception of the ADVANCE program through the first quarter of Fiscal Year 2007 to 

$510,989.34 (up from $392, 118.56).  

 

A seventh CSO partner was added to the ADVANCE grant portfolio during this period – 

Justice, Development and Peace Commission (JDPC) /Alliance for Credible Elections 

(ACE) to monitor the 2007 Elections Voter Registration process and ancillary activities. 

This came shortly after Pact was asked to reprogram to accommodate election activities.  

This grant filled a significant gap given that no other organization in the country had 

committed to mounting a large-scale voter registration monitoring campaign. The new 

sub-grantee received initial disbursements totaling $46,400, bringing total disbursements 

made to all 7 partners to $557,389.34  by the end of the first quarter of FY07, (up from 

$392,118.56). Of this amount, the sub-grantees have expended and retired the sum of 

$472,399.76 (up from $122, 066.63 in the last quarter). This shows an increase of 

$350,333.13 in our sub-grantees’ burn rate (excluding in-kinds).  

 

In-kind grants/consultancies were made amounting to $184, 408.39 (in terms of actual 

expenditures based on the retirements made by sub-grantees of their previous in-kinds 

subgrants / consultancies). This brings the cumulative total of actual expenditures for in-

kind/consultancies to $291,641.62 (up from $237,103.13) as of the end of Quarter I of FY 

07. Therefore, the grand total expenditures based on retirements of subgrants including 

in-kinds stood at $764,041.38 (up from $176,605.12 in the last quarter) showing an 

increase of $587,436.26 in our sub-grantees’ burn rate in subgrants including in-kinds. 

Table 1 below provides a summary of current sub-grant recipients including in-kinds and 

disbursements made as of December 31
st
, 2006. 

 

 

                                                           
1
 Indicator 9 is not a PMP indicator. 

2
 Indicator 10 is not a PMP indicator. 

3
 The fifth partner, ActionAid International Nigeria did not request a draw-down this quarter as they were 

still making use of funds disbursed in the last quarter by the end of this quarter. 
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Following the resignation of the former Chief of Party for Pact Nigeria Ahmed 

Mohammed, Pact Nigeria Program Coordinator for Capacity Building and Grants 

Management was engaged by Pact headquarters to serve as the Acting Chief of Party 

(with support from Pact Headquarters, the Pact Regional Support Unit and the erstwhile 

Senior Technical Adviser for Pact Nigeria –Prof. Victor Adetula) pending the arrival of 

the new Interim Chief of Party, Eve Thompson, who arrived October 20
th

, 2006.  

 

Some reprogramming occurred in the project based on directives from USAID Nigeria to 

integrate election-related activities into the ADVANCE program in recognition of the key 

role Nigerian Civil Society should play in strengthening the integrity of the electoral 

process. To accommodate the new programmatic focus, all existing sub-grantees were 

requested to incorporate election programming into their existing projects.  This followed 

their participation in Pact Nigeria’s Annual Stakeholders’ Review Evaluation Meeting, 

held in Kaduna, October 18 -20, 2006.  Because of the need to shift gears immediately, 

given the six month preparatory time for elections, many of the sub-grantees’ program 

activities for this quarter were election-related. 

 

The first Pact Nigeria Annual Staff Retreat was held at Jos, December 14-16, 2006. The 

retreat enabled Pact Nigeria staff to reflect critically on both program and administrative 

issues within the context of ADVANCE goals and objectives and to map out strategies 

for consolidation and growth.  

 

Apart from the elections program, Pact Nigeria was also able to effectively manage 

additional demands from USAID Nigeria on the new Operational Plan for FY 07. The 

draft FY 07 Operational Plan was prepared and submitted to USAID Nigeria at the 

required time. The ADVANCE Results Framework, FY 07 budget and the Pact Nigeria 

ADVANCE organizational structure were also reviewed and amended in accordance with 

the new FY 07 Operational Plan and the documents submitted along with the new work 

plan to USAID Nigeria by the end of December, 2006.  Pact also agreed to serve as a test 

case as part of USAID mission-wide efforts to comply with the new operational 

framework. 

 

During this reporting period, the program activities of CSO partners were continuously 

and closely monitored to ensure inclusion and implementation of elections 

reprogramming according to the “mainstreaming” approach agreed to by partners and 

other stakeholders at the Kaduna meeting. There was also effort to ensure that partner 

activities involved CSOs representing marginalized groups.  

 

The Pact/ADVANCE quarterly reporting style and format were altered to enhance the 

effectiveness of reporting. In an effort to also improve the timeliness of reporting, Pact 

has revised sub-grantee quarterly report submission dates from the 15
th

 to 05
th

 of due 

months and notified sub-grantees accordingly.  It is hoped that this will ensure that Pact 

Nigeria will be afforded adequate time to prepare ADVANCE quarterly reports for timely 

submission to USAID.
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TABLE 1.  Summary of Status of ADVANCE Sub-grants (Disbursements from Obligated Amount) as at End of Quarter I, FY 07 (October - December 2006) 

Recipient Time Frame Project Title Focus Amount 

Amount Obligated Disbursement to 

Date 

$ 

Balance 

$ $ =N= 

PWYP 30 March 2006 to 31 

March, 2007  

Publish What You Pay 

Campaign in Nigeria 

Awareness and advocacy around 

the NEITI and ongoing oil 

industry audit process 

210,000 

 

26, 880,000 114,191.01 95,808.99 

MRA 30 March 2006 to 31 

March, 2007  

Advocacy on Freedom 

of Information Bill 

Freedom of Information Bill 

(Legislative /Executive advocacy 

for the final stages of 

passage/implementation planning 

120,936.80  N15, 479,910 64,083.97 56,852.83 

IPC 30 March 2006 to 31 

March, 2007  

Media Strengthening for 

Reporting on 

Corruption and Policy 

Reform 

Media audit and capacity building 

for increased effectiveness of 

CSOs in using the media for 

awareness on anti-corruption, 

trafficking, & budget monitoring   

104,535.54  N13, 380, 549.60 66,221.07 38,314.47 

WOTCLEF 30 March 2006 to 31 

March, 2007  

Public Awareness and 

Advocacy on 

Trafficking in Women 

and Children (Kano, 

Osun and Cross River 

States) 

Increased awareness, public 

support and advocacy for more 

effective policies and enforcement 

of anti-trafficking laws. 

85,000  N11, 968,000 61,855.51 23,144.49 

CISLAC Sept 20 2006 – August 

30, 2007 

Strengthening Civil 

Society Engagement of 

the Legislative Process 

through Targeted 

Policies 

Legislative Advocacy & Tracking 

of Targeted Bills at NASS 

160,012.50 20,481,600 61,363.40 98,649.10 

ActionAid Int. 

Nigeria 

August 15, 2006 –  

Feb 22,2010 

CSO Budget 

Monitoring & Tracking 

National & Focal State 280,817  35,944,576 189,674.38 91,142.62 

Justice, 

Development & 

Peace 

Commission 

(JDPC)/Alliance 

for Credible 

Elections (ACE)  

01 November – 31
st
 

December, 2006  

Voter Registration 

Monitoring in 15 states 

across all the 6 Geo-

Political Zones of 

Nigeria 

Voter Registration and Oversight 

of INEC 

58,000 7,424,000 46,400 (but 

48,881.25 actually 

expended) 

11,600 (for de-

obligation 

because project 

has ended)  

Total Obligated 

Sub-grants 

   1,019,301.84 131,558,635.60 557,389.34 415,512.80 (out 

of which 11,600 

for de-obligation 

because one of the 

projects has 

ended) 

 Explanation of AAIN as Higher Level Technical Partner   

ActionAid Int. 

Nigeria 

August 15, 2006 –  

Feb 22,2010 

 

 

CSO Budget 

Monitoring & Tracking 

National & Focal State 1,249,547 but  

280,817 obligated 

through Feb. 22, 

2007 

 189,674.38 91,142.62 
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 In-Kind Sub-grants and Consultancy   

CISLAC, ZCC, 

IPC and AAIN 

In-kind/Consultancy; 

ongoing pre-award 

support 

N/A Legislative advocacy  on the 

Fiscal Responsibility Bill; NEITI 

Bill; EFCC and ICPC oversight; 

Budget monitoring and advocacy 

$330,938.77 42,360,162.56 $291,641.62 

Expended 

N/A 

 

 

 

 TABLE 2.  Summary of Status of ADVANCE Sub-grants (Disbursements and Actual Expenditures) as at End of Quarter I, FY 07 (October - December 2006) 

Recipient Time Frame Project Title Focus Advances/Disbursements, Actual Expenditures and Project Status 

   

Obligated 

Amount 

 Advances to Date ($) Expenditures on Advances to 

Date ($) 

Project Status 

 $ Advances Balance on 

Approved Amt 

Expenditures Balance 

Due(Grantee)

/Pact 

PWYP 30 March 2006 to 31 

March, 2007  

Publish What You 

Pay Campaign in 

Nigeria 

Awareness and advocacy 

around the NEITI and 

ongoing oil industry audit 

process 

210,000 

 

 

114,191.01 95,808.99 71,548.45 42,642.56 Open 

MRA 30 March 2006 to 31 

March, 2007  

Advocacy on 

Freedom of 

Information Bill 

Freedom of Information Bill 

(Legislative /Executive 

advocacy for the final stages 

of passage/implementation 

planning 

120,936.80  64,083.97 56,852.83 41,715.60 22,368.37 Open 

IPC 30 March 2006 to 31 

March, 2007  

Media Strengthening 

for Reporting on 

Corruption and 

Policy Reform 

Media audit and capacity 

building for increased 

effectiveness of CSOs in 

using the media for 

awareness on anti-

corruption, trafficking, & 

budget monitoring   

104,535.54  66,221.07 38,314.47 45,752.21 20,468.86 Open 

WOTCLEF 30 March 2006 to 31 

March, 2007  

Public Awareness 

and Advocacy on 

Trafficking in 

Women and Children 

(Kano, Osun and 

Cross River States) 

Increased awareness, public 

support and advocacy for 

more effective policies and 

enforcement of anti-

trafficking laws. 

85,000  61,855.51 23,144.49 49,389.86 12,465.65 Open 

CISLAC Sept 20 2006 – 

August 30, 2007 

Strengthening Civil 

Society Engagement 

of the Legislative 

Process through 

Targeted Policies 

Legislative Advocacy & 

Tracking of Targeted Bills 

at NASS 

160,012.50 61,363.40 98,649.10 50,873.01 10,490.39 Open 

 ActionAid Int. 

Nigeria 

August 15, 2006 –  

Feb 22,2010 

CSO Budget 

Monitoring & 

Tracking 

National & Focal State 280,817  189,674.38 91,142.62 164,239.38 25,435 Open 

Justice, 

Development & 

01 November – 31
st
 

December, 2006  

Voter Registration 

Monitoring in 15 

Voter Registration and 

Oversight of INEC 

58,000 46,400  11,600  48,881.25 (2,481.25) Completed 
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Peace 

Commission 

(JDPC)/Alliance 

for Credible 

Elections (ACE)  

states across all the 6 

Geo-Political Zones 

of Nigeria 

Total     1,019,301.84 557,389.34 415,512.80 (out 

of which 

11,600 for de-

obligation 

because one of 

the projects has 

ended) 

472,399.76 131,389.58  

 In-Kind Sub-grants and Consultancy   

CISLAC, ZCC, 

IPC and AAIN 

In-kind/Consultancy; 

ongoing pre-award 

support 

N/A Legislative advocacy  on the 

Fiscal Responsibility Bill; NEITI 

Bill; EFCC and ICPC oversight; 

Budget monitoring and advocacy 

$330,938.77 

Advanced 

 $291,641.62 

Expended 
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B. Programmatic Results 

 

During the reporting period under review, significant progress was made under each of the 

key ADVANCE program objectives.  Programmatic results are enumerated below: 

 

Objective ONE:  Strengthened civil society organization (CSO) capacity for effective 

program and financial management 

 

Indicator 4. Organizational capacity assessment Index4 

 

1. IMPROVED ORGANIZATIONAL CAPACITY 

On-going mentoring of partner CSOs on program implementation and management 

continued during this period which included monthly financial and quarterly program 

reporting support.   Partners made regular visits to Pact offices to seek both financial 

management and program management advice.  Pact staff made 2 formal visits to partner 

offices to formally review partner progress on financial and program management, especially 

in light of the election related program shifts.  In future, Pact will put a system in place to 

document even informal advice and information-seeking visits to Pact offices so that more 

specificity on the frequency of instances of capacity-building through consulting can be 

included in future quarterly reports.  Additionally, a framework for a new Pact/ADVANCE 

Capacity-Building, plan including CSO Organizational Capacity-Building has been produced 

in order to ensure a more systematic approach to capacity-building. 

 

Pact/ADVANCE partners were also called upon to make oral presentations on the progress 

of their work in meetings with the USAID Mission Director and the US Ambassador.  This 

provided the opportunity for both Pact staff as well as USAID and Embassy staff personnel 

to provide feedback on partner work.   

 

In addition, many Pact/ADVANCE partners and other CSO representatives used the 

Pact/ADVANCE resource center during this period. 

 

 

 

Objective TWO: Increased CSO capacity for effective advocacy for key policy reforms such 

as budget transparency, access to information, and elections processes oversight.   

 

Indicator 2. Citizen Input reflected in Targeted Policies5 

                                                           
4
 This report is part of a transitional phase and reports on old indicators and new indicators identified in Pact 

Nigeria’s new operational plan.  The old indicators are still reflected in the main text, while the new indicators 

are reflected in footnotes.  This will be reversed in the next quarterly report.  Indicator 1 of the old indicators 

now corresponds to Indicator 3 in the new Operational Plan: Number of CSOs using USG assistance to improve 

internal organizational capacity. 
5
 In light with the previous footnote, these indicators correspond to Indicators 1 (Number of USG assisted CSOs 

that engage in advocacy and watchdog functions) 2 (Number of CSOs using USG assistance to promote 

political participation) 4 (Number of CSO advocacy campaigns assisted by USG) 5 (Number of people who 

have completed USG assisted Civic Education programs and 6 (Women-focused CSOs supported by USG 
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Indicator 3. Advocacy capacity index of targeted CSOs (to analyze policy documents for 

 advocacy) 

Indicator 5. Number of CSOs/members trained (disaggregated by gender) 

Indicator 6. Selected policy and advocacy information available 

Indicator 8. Civil society participation in budgetary processes 

Indicator 9: Increased Citizens Awareness and Understanding of Campaign Issues and 

 Electoral Processes6 

Indicator 10: Number of events engaging people and political parties on elections issues 

Indicator 11: Number of publications and reports produced and distributed on electoral 

 processes and issues 

Indicator 12: Number of Political Contestants briefed on Issues 

Issue Briefings for Political Contestants 

 

2.  CITIZEN INPUT ON TARGETED POLICIES & INFORMATION MADE 

AVAILABLE 

The ADVANCE project continued to focus on eight target policies that promote broad legal 

reforms.  The policies are reflected in specific legislation pending before the National 

Assembly or recently signed into law.  They are enumerated immediately below.  Activity 

reports on each follow thereafter. 

1. Freedom of Information Bill  

2. Fiscal Responsibility Bill 

3. Public Procurement Bill 

4. Trafficking-in-Persons Law Enforcement and Administration Act 

5. NEITI Bill 

6. Annual Federal Appropriations Bills 

7. Amended Economic and Financial Crimes Commission (EFCC) Bill (See Objective 

3) 

8. Re-Enactment of the Independent Corrupt Practices and Other Related Crimes (ICPC) 

Bill (See objective 3) 

 

a) Freedom of Information (FOI) 

ADVANCE partner, Media Rights Agenda (MRA) intensified lobbying and advocacy 

activities targeted at the leadership and individual members of the Senate, which led to the 

unanimous passage of the FOI bill in November. All the recommendations of MRA/FOIC 

were adopted in the version passed by the Senate.     

 

Ahead of the Senate debates leading to the passage of the FOI bill by that chamber of the 

Assembly, MRA continued its text messaging campaign to encourage Senate action on and 

passage of the FOI bill. The campaign also included a round of vigorous text messaging to 

pressure the Senate president and Speaker of the House to assemble and convene the 

Conference Committee to harmonize the House and Senate versions of the bill.  Following 

the appointment of Senators to the Conference Committee, Media Rights Agenda also sent 

                                                                                                                                                                                    

assistance to engage in advocacy or promote democratic participation) of the FY07 Operational Plan. There 

will be more to report on re: 5 & 6 in the n ext quarter. 
6
 Indicators 9-12 of old indicators have been added as a result of the incorporation of a new programmatic focus 

on elections. 
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text messages urging the Committee to accelerate the harmonization process in light of the 

imminent changing of the guard at both Assembly and Presidential levels. 

 

Once Conference Committee members were named, MRA/FOIC moved quickly to hold 

meetings with key members, particularly Senator Victor Ndoma-Egba (SAN), who has been 

designated to serve as Chairman of the Conference Committee. Meetings were also held with 

influential members of the House of Representatives to ensure that the Speaker expedited 

action on the appointment to the Conference Committee of House members who are 

favorably disposed and well versed on the Bill. The meeting provided an opportunity for 

MRA to indicate their preferences for Conference Committee membership.  Although House 

Conference Committee members were yet to be named at the end of the period under review, 

they were expected to be named shortly thereafter and all indications were that most of those 

slated for the Committee are supporters of the Bill.  

 

MRA produced a 30-minute audio-visual educational message on the Freedom of 

Information Bill for television and radio. The message seeks to explain the key features of 

the Bill and its provisions, to inform listeners/views on advocacy efforts to date and to 

highlight various potential benefits of future FOI guarantees.  The message, when aired, is 

expected to generate further public awareness on the Bill and is intended to reach a broad 

section of the Nigerian populace in the six geo-political zones. 

 

b) FISCAL RESPONSIBILITY 

Pact/Advance partner, the Civil Society Legislative Advocacy Center (CISLAC) documented 

the outcomes of its previous engagements on the Bill in two publications entitled The Civil 

Society/Mass Media Intervention and Civil Society/Legislature Nexus on the Fiscal 

Responsibility Bill.   Four-thousand copies of each publication were distributed to relevant 

Committees of the National Assembly, the Federal Ministry of Finance, the Central Bank of 

Nigeria, international and local NGOs and the media. 

 

Recognizing the role the media plays in agenda-setting and awareness creation, CISLAC, 

along with three other CSOs, visited the Daily Trust and Leadership newspapers to further 

promote support for the FRB.  During these visits, CISLAC shared CSOs’ position on the 

bills.  The CSO position was subsequently carried in editions of these newspapers. 

 

The Legislative Dialogue (LD) is a monthly publication of CISLAC, which serves as an 

advocacy tool focused on issues of good governance in the legislative context. In its October 

edition, LD highlights the importance of the FRB and reports on its current status. More than 

1,500 copies of the newsletter were printed and circulated to all members of the Senate and 

House of Representatives, key officers and some relevant committees of the National 

Assembly, funding agencies, international and local NGOs, and relevant government 

agencies. The overwhelming positive response to the newsletter is proof of its important role 

as a tool for sustaining impetus and support for the Bill. 

 

c) PUBLIC PROCUREMENT 

Pact partner, CISLAC organized a Civil Society – Legislative Strategic Session on the Public 

Procurement Bill (PPB) for 33 participants drawn from CSOs, National Assembly, budget 
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monitoring groups, the Price Intelligence Unit (BMPIU) and the media. The objective of the 

session was to re-awaken the consciousness of members of the Senate, especially on the need 

to hasten the passage of the Bill and give civil society the opportunity to review the version 

passed by the House of Representatives. The outcome of the session was the publication of 

positions taken by civil society by major National Dailies including ThisDay, Daily Trust, 

Leadership, Daily Independent and the Nation. 

 

CISLAC has also been providing technical support to the Senate Committee on 

Establishment and Public Services on the PPB.  In particular, CISLAC has been working 

closely with the staff and consultants of the aforementioned Committees to ensure clarity and 

more importantly, to increase the likelihood that their recommendations will be incorporated 

into the final Senate version of the Bill.   

 

d) TRAFFICKING-IN-PERSONS LAW ENFORCEMENT AND ADMINISTRATION ACT 

 

Pact/ADVANCE partner, WOTCLEF, during the review period, conducted additional 

training programs involving newly deployed youth corps members.  Following the training, 

this new crop of youth corpers was integrated into the WOTCLEF Community Development 

Service (CDS) groups to undertake weekly awareness creation campaigns to mobilize 

community action against trafficking in persons.  The campaigns are also targeted at 

encouraging public engagement in enforcing the Act in key source and destination 

communities.  For the youth corpers, involvement in this activity forms part of their weekly 

compulsory community development service functions. 

 

Sensitization campaigns discouraging trafficking were carried out weekly by means of 

rallies, talk shops and dramatizations at schools, orphanages, market places, bus-stops and 

religious institutions. House-to-house campaigns were embarked upon to re-orient parents 

and families on the on the ills of child abuse, child labor and child neglect. Road rallies were 

also carried on major roads to create more awareness. The general response was encouraging 

and mainly receptive. Through these media, about 10,614 persons were reached personally in 

this quarter alone with Anti-trafficking messages.  A key accomplishment of these campaigns 

was the ability to marshal school students to participate in road rallies alongside the youth 

corpers.   

 

WOTCLEF representatives also made an advocacy visit to the National Union of Road 

Transport Workers at Kwarnar Dawaki Motor Park in Dawakin Kudu L.G.A in Kano State, 

where members of the union were oriented on the activities of traffickers and were also 

challenged on the use of young boys as bus conductors.  These lobbying efforts were so 

successful that a decision was taken to establish a WOTCLEF club at the park to facilitate 

effective collaboration between the WOTCLEF and the NURTW as key stakeholders in the 

fight against trafficking.  

 

A notable achievement is the ricocheting effect the intervention is creating in various 

localities.  The economic empowerment/skills acquisition training programs carried out in 

Osun State during the last quarter to keep children and youth occupied and less vulnerable to 

traffickers were replicated in Cross River State this quarter.  This was an excellent 
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illustration of the importance WOTCLEF places on the adoption of best practices which have 

emerged from previous experiences. Anecdotally, one of the participants at the training has, 

with the skills gained, embarked on a commercial venture producing beads – a welcome by-

product of the increased structured activity for children and youth. 

 

Jingles and radio ads and discussions continued during this quarter and once again, based on 

listener estimates, about 13,100,000 people (the total number of people who receive radio 

broadcasts in the three states) continued to be reached with the anti-trafficking message. 

  

The project has also succeeded in galvanizing support from virtually all walks of life as 

evidenced by another anecdote involving a youth corper who, because of passion and 

enthusiasm inspired by his participation in the WOTCLEF anti-trafficking crusade, took it 

upon himself to produce stickers promoting anti-trafficking using his personal funds.  

 

A simplified guide to the Act is still to be finalized.  A draft is currently undergoing review/ 

revision and a finalized version will be produced and distributed next quarter.  

 

3. POLICY ADVOCACY: CSO USE OF MEDIA FOR ADVOCACY 

STRENGTHENING 

The following are examples of CSO use of the media to strengthen their advocacy 

campaigns: 

 

 Pact/ADVANCE partner, the International Press Center (IPC) began publication of a 

monthly newsletter entitled Cost of Corruption whose cover graces the front cover of 

this report. This publication simplifies corruption issues for the average reader and 

highlights, in layman’s terms, the consequences of corruption and its impact on public 

welfare. 

 

 The Pact/ADVANCE funded Justice Development and Peace Center/Alliance for 

Credible Election (JDPC/ACE) Alliance organized a press conference which 

highlighted the flaws in the voter registration process based on their observation.    

ACE which is a broad coalition of election advocacy groups including the Transition 

Monitoring Group (TMG), placed advertorials in national dailies to publicize the 

results of the Pact/ADVANCE-funded Voter Registration monitoring exercise. 

 

 Media campaigns aired by WOTCLEF consisting of radio jingles and discussions 

continued to feature in all project states, and have aired, cumulatively, 125 times 

alongside other media of Anti-Trafficking activities, including a no cost television 

interview of the Calabar WOTCLEF CDS group at the Cross River Broadcasting 

Corporation. 

 

 Pact itself made extensive use of the media to publicize the launch of its Stick to the 

Issues Campaign described in more detail below.  Two television appearances, radio 

slots and news features appearing in several dailies were used to educate the public on 

the importance of issue-based campaigning and voting. 

 



Pact/ADVANCE Report on Quarter One of FY07  14 of 15  

 

 While there was media coverage for most of the Pact/ADANCE budget related 

events, the Civil Society-Government forum attracted the most media coverage.  

ActionAID’s strategic inclusion of high profile participants guaranteed coverage by 

major television stations, namely, The National Television Authority and AIT.  

 

 

4. ADVOCACY CAPACITY STRENGTHENED 

A framework for Pact Nigeria’s capacity-building plan, including one for CSO Advocacy 

Capacity-Building, was produced and will be implemented over the course of FY07 to 

introduce more systematic approaches to capacity-building efforts undertaken by 

ADVANCE thus far.  

 

One key feature of the plan, already underway is the development of a knowledge network 

and an integrated system of knowledge acquisition and sharing.  In particular, following a 

stakeholder meeting recommendation to improve external communication and disseminate 

information on ADVANCE activities that adds value to advocacy efforts, Pact Nigeria 

immediately moved to put a knowledge acquisition and dissemination system in place. 

 

In November, the Pact Nigeria website and the system for website maintenance were revised 

to ensure that the contents are relevant and updated regularly to meet the information needs 

of ADVANCE partners and other stakeholders. Hitherto, the website was dormant without 

much information about partners’ activities. The website now serves as an important 

knowledge resource for all Pact/ADVANCE stakeholders. 

  

Also, a monthly e-newsletter, ADVANCE VOICES was launched to better capture and 

disseminate information about the giant strides that have been made by ADVANCE partners 

in policy advocacy and reforms.  Partners’ success stories, information on partner 

publications, capacity-building news and activity updates are also featured. In addition to 

being posted on the website, the newsletter is disseminated via the new Pact Nigeria list-

serve and through CSO coalition list-serves and is thus available on a demand-only basis in 

keeping with the new emphasis of USAID to minimize supply driven publication 

dissemination.  The first newsletter (the December issue) which was produced during this 

period is featured on the newly revised website at www.pactnigeria.org. 

 

A new position, Programme Coordinator, Knowledge Resources & Capacity-Building was 

created during this period to ensure that the momentum created by these various initiatives to 

improve communications can be sustained. It is hoped that the position will facilitate 

knowledge-building and management within Pact/ADVANCE and partner organisations and 

achieve better coordination among partner activities.  Moreover, the link of communications 

to capacity-building will help to maximize the utility of information technology as a 

capacity-building tool.  

 

http://www.pactnigeria.org/
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5. ELECTION ADVOCACY: INCREASING CITIZEN AWARENESS, 

ENGAGEMENT OF POLITICAL CONTESTANTS AND REPORTS AND 

PUBLICATIONS 

Inspired by the “issues mainstreaming” concept which emerged from the Kaduna meeting, 

Pact sought to create an issues mainstreaming and advocacy platform for its partners through 

the National Launch of the “Stick to the Issues” Campaign (STIC) coordinated by 

Pact/ADVANCE in partnership with Zero Corruption Coalition (ZCC). 

 

The event was designed to highlight the importance of issue accountability in the campaign 

environment and persuade government, political parties, media and the electorate of the need 

for contestants for political office to abandon ethnic and regional politics and instead, remain 

focused on important social issues such as anti-corruption, poverty alleviation and human 

rights as they launch election campaigns across the country.  

 

The two-day event featured three back-to-back trainings for participating CSOs held on the 

first day; and a strategy session and formal launch ceremony held on the second day.  

Trainers, including one from the US-based League of Women Voters (LWV), one from 

International Partner, the National Democratic Institute (NDI) and one from a 

Pact/ADVANCE partner, the International Press Center (IPC) conducted simultaneous 

sessions on Organizing Political Debates/Challenging Political Parties on the Issues; Use of 

Media to Highlight the Issues and Ensure Issue Focused Campaigns; and Voter Education 

and Outreach.  At the strategy session, participants had the opportunity to explore strategies 

for sustaining the STIC campaign throughout the campaign period.   The launch ceremony 

which featured speeches by the US Ambassador, the USAID Mission Director and an 

Independent National Electoral Commission Commissioner, also inspired the 170 member 

audience with a lively dramatic performance on issue accountability highlighting the 

tendency of Nigerian politicians to avoid the issues in favor of reliance on “grandfatherism”, 

and the bribing of voters to attain political office.  A discussion panel featuring prominent 

Nigerian scholars and the LWV representative as keynote rounded out the event. 

 

The feedback from partners and attendees at the event has been overwhelming, showing the 

reverberating impact of the forum.  Even before the end of the quarter, Pact received 

numerous favorable comments and inquiries on the Campaign, including the expression of 

intentions by various groups to organize issue accountability sessions in their areas.  One 

such group, the recently formed Young Voters Initiative whose representatives attended the 

launch pledged to organize at least one event highlighting the need to “Stick to the Issues” in 

elections.  As a result of the impressive role it played in the national launch, ADVANCE 

subgrantee, ZCC will organize regional launches to take the issue accountability message to 

all corners of Nigeria. 

 

The STIC launch also provided a platform for the launch of one of the first election related 

publications funded by the Pact/ADVANCE program – a newsletter featuring a corruption 

score card which features a comparative analysis of two major parties’ stance on corruption 

issues. 
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ActionAid International Nigeria convened a series of stakeholder forums tagged “Count 

Down to 2007 Election” to provide an interactive base for civil society actors working 

towards free and fair 2007 elections to share field and programmatic experiences on their 

respective election work.  Participants strategized on how to ensure credible elections and to 

entrench civil society voices in the elections processes.  Through this process, civil society 

members were able to articulate a common stand on civil society approaches on elections and 

to proffer solutions to identified challenges within the electoral process. 

 

The monthly forums brought together the Nigerian Labour Congress (NLC), Alliance for 

Credible Elections (ACE), the Transition Monitoring Group (TMG), the Muslim League for 

Accountability(MULAC), the Federation of Muslim Women Associations in 

Nigeria(FOMWAN),  the Joint National of Persons with Disabilities and Nigerian Young 

Professionals amongst many other civil society, religious, ethnic and media groups.  The 

objective of the forums was to solicit civil society views and concerns related to the 2007 

general elections.  Ultimately, the more than 60 CSOs in attendance at the meetings forged a 

platform to canvass for the inclusion of civil society voices in the current debates on free and 

fair elections in Nigeria.   

 

Also during the period under review, Pact/ADVANCE supported the implementation of a 

Voter Registration Monitoring project through partnership with JDPC under the umbrella of 

ACE.  Project implementation commenced with a Training of Trainers for CSO members to 

enhance their capacity to monitor the voter registration process. Participants at the training 

subsequently carried out step down trainings for field observers at the state levels. Following 

the training, observers were deployed in 15 states.  Knowing that a properly compiled, 

renewed and updated voters register is crucial to free and fair election, the main focus of the 

observation was to assess the credibility of the exercise in terms of the extent to which it 

could be said to be fraud free, hitch free and manipulation free in order to restore the 

confidence of Nigerians in the electoral process towards 2007 general election. 

 

A major activity of the partnership was the deployment of observers to 1757 units in 192 

Local Government Areas including Abuja FCT and 15 States across the six geopolitical 

zones of the Federation, and the FCT. States covered include: Akwa Ibom, Anambra, Benue, 

Cross River, Edo, Ekiti, Enugu, FCT, Kaduna, Kano, Ogun, Oyo, Osun, Ondo, Lagos, and 

Rivers.  Advocacy visits were also carried out by JDPC/ACE and CSO partners to INEC, 

Security agencies, State Assemblies and Eminent persons to put pressure on INEC and other 

government actors to conduct a credible voters’ registration exercise. 

 

In keeping with the decision taken at Kaduna to focus the majority of Pact/ADVANCE 

partner election efforts on mainstreaming issues into the electoral process, WOTCLEF made 

advocacy and sensitization visits to political parties, INEC (National & State), the 

Commissioner for Local Government Authorities/Women Affairs, Chairmen and Councilors 

of LGAs, Traditional leaders, Women and Youth and opinion leaders in each of the project 

states to lobby for the inclusion of anti-trafficking policies in political party manifestoes. 

WOTCLEF also organized a Training of Trainers workshop for implementation officers on 

voters’ registration and the monitoring of electoral processes in each of the project states.  
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The trainers subsequently trained 145 youth corpers on the same issue using previously 

developed manuals. 

 

6. PARTICIPATION IN BUDGET PROCESSES 

Pact/ADVANCE technical partner on budget processes, Action Aid International Nigeria 

(AAIN) was invited to serve as one of the leading witnesses at a NASS hearing on the 2007 

budget.  A key outcome was that as a result of their participation, their input on anti-

retroviral drugs was incorporated into the health ministry budget. 

 

In addition, this quarter featured the attainment of other key milestones in the Budget 

Advocacy component of the ADVANCE project. The Technical Capacity Assessment of 

State-level CSOs indicated that the project was set to implement a budget advocacy program 

at State level for the first time.
7
   Through the technical assessment process, representatives 

of these organizations had the opportunity to enhance their understanding of legal and 

institutional frameworks for budget advocacy and monitoring. 

 

The ADVANCE Project is entrenching a culture of citizens’ contribution into the draft 

Federal budget through the annual Civil Society Summit on the Draft Budget convened by 

AAIN.  The latest summit brought together non-state actors from all parts of the country to 

whom experts presented various analyses of the draft 2007 Appropriation Bill.  Based on 

input from the experts, participants developed strategies to influence the budget process. The 

result of this was the adoption of a Civil Society Position on the 2007 budget which was sent 

to the National Assembly. 

 

Through the Summit, civil society organizations had the chance to access the Federal Budget 

for the first time.  The forum also served as a capacity-building opportunity.   

A significant milestone attained during this period was the holding of the first ever Budget 

Analysis and Advocacy Training (BAAT) Program convened by the newly established 

Centre for Budget Policy and Advocacy at Action Aid.  The workshop provided 

opportunities for participating civil society fellows to develop capacity in budget and policy 

analysis and in translating budget analysis results to advocacy issues. It equally equipped 

participants with the skills to analyze public budgets from various issue, sectoral and people-

centered perspectives. 

 

Another significant stride was made in the promotion of a mutually enhancing and 

cooperative CSO-Government relationship when AAIN partnered with the Office of the 

Senior Special Assistant to the President, Millennium Development Goals to organise the 

first Civil Society – Government Forum on Budget Implementation on the 9
th

 and 10
th

 of 

November 2006. The forum brought together 117 participants who were briefed by 4 line 

ministries (Health, Water Resources, Women Affairs and Agriculture) on the level of 

implementation of the 2006 Federal Budget.   The 2006 Budget represents Nigeria’s first 

attempt at more aggressively pursuing the Millennium Development Goals (MDGs) through 

                                                           
7
 As of the end of the quarter under review, it was unclear given the shift in programmatic focus whether 

Pact/ADVANCE would be able to go forward with the funding of these partners and funding these activities 

was thus put on hold until such time that there would be greater certainty that current funding levels would 

sustain this activity.  
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harnessing the Debt Relief Gains and applying them to addressing urgent social priorities.   

This session afforded CSO advocates the chance to pose probing questions on the status of 

various projects and to propose recommendations on project implementation. 

 

During this last quarter, Pact/ADVANCE also supported the publication and distribution of 

“Find the Money: A Guide to Monitoring Allocations to the Millennium Development Goals 

through the Debt Relief Gains,” authored by AAIN and prepared as a guide for citizens to 

monitor budget implementation and the application debt relief gains.  During this quarter, 

ActionAid International Nigeria distributed over 1,500 copies through various national 

networks, religious and civil society groups. 

 

Objective THREE:  Strengthened public-private (CSO) partnerships to fight corruption 

through public oversight agencies and initiatives 

 

Indicator 7. Civil Society-GON partnership to implement the Nigeria Extractive Industries 

Transparency Initiative (NEITI) & anti corruption institution strengthening 

 

 

7. ADVOCACY ON THE IMPLEMENTATION OF NIGERIAN EXTRACTIVE 

INDUSTRIES TRANSPARENCY INTIATIVE (NEITI) 

Pact Partner CISLAC, also a member of Publish What You Pay (PWYP) continued to 

monitor the review and revision of the NEITI bill.  At the same time CISLAC representatives 

provided technical support to House and Senate Committee members on the Bill. 

 

At a meeting convened in Lagos on 23-25 November, PWYP coalition members 

brainstormed on ways to ensure that the issue of revenue transparency becomes a main issue 

in forthcoming campaign electioneering.  At a roundtable featuring panel discussions on 

revenue transparency and the relative obscurity of the issue in public discourse in the run-up 

to the 2007 elections, delegates produced concrete recommendations for promoting revenue 

transparency as a key 2007 elections issue.   In particular, the following three strategies were 

highlighted: 

 

 

 The need to initiate policy dialogue with politicians to ensure their understanding of 

the issues surrounding NEITI. 

 

 The need to get politicians to commit to advocating for a government response to the 

Hart Group Audit report on oil revenues, emphasizing that oil revenues must benefit 

the people. 

 

 The need to actively educate voters at grassroots level on revenue transparency and 

on the issue of political “imposition” and the need to vote on an informed basis as 

opposed to in response to politician “generosity” during election season.  

 

During this period, Pact/ADVANCE contributed to the establishment of a PWYP advocacy 

office in Abuja.  This move strategically places PWYP to play a more effective advocacy 
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role.  Also, Pact/ADVANCE continued to support information dissemination through the 

PWYP list serve.  The list serve is extremely active and features such useful information as: 

 

 Updates on international EITI meetings 

 Progress reports on the tracking of stolen funds 

 Reports of Pact/ADVANCE activities such as the Stick to the Issues Campaign 

 Notices of upcoming meetings 

 

The PWYP annual general meeting which was slated to take place during this quarter was 

postponed until the second quarter.  This meeting was eagerly awaited as it was expected to 

resolve some outstanding issues with regards to the PWYP Secretariat’s own levels of 

transparency.  Because of these continuing organizational challenges, Pact/ADVANCE 

elected to provide direct disbursements to the PWYP Secretariat on a trial basis only. 

 

8. INSTITUTIONAL STRENGTHENING: ECONOMIC AND FINANCIAL CRIMES 

COMMISSION (EFCC) & THE INDEPENDENT CORRUPT PRACTICES AND 

OTHER RELATED CRIMES (ICPC)  

ZCC continued the launch of the “Citizen’s Guide to the EFCC and ICPC” at the six geo-

political zones in the country to ensure a wider coverage and to enlighten citizens in the 

zones of the manual and its contents. This took place in six zones and they are Kano (North 

West), Lagos (South West), Calabar (South-South), Enugu (South East) Jos (North Central) 

and Maiduguri (North East). The launches provided the opportunity to distribute 6,000 copies 

of the manual which was intended reach grassroots citizens especially.  

 

9. CIVIC EDUCATION PROGRAMMING ENHANCED 

While Pact/ADVANCE had limited funding to provide specific support to the improvement 

of civic education programming in Nigeria, it continued to work closely with the National 

Orientation Agency (NOA) and to support a process in which stakeholders involved in the 

development of a new civic education curriculum for Nigeria were assembled to produce 

both a source document for civic education programming and a civic education curriculum.  

During this quarter, Pact/ADVANCE supported the development of the source document 

which represented a milestone in efforts to attain the ultimate goal of a new and improved 

Nigerian civic education curriculum. 

 

The voter education programming that was initiated through the Stick to the Issues Campaign 

helped to launch a voter education aspect of civic education that will be in full swing during 

the 2
nd

 Quarter of FY07 and will be reported on accordingly. 

 

 

C.      Problems and Opportunities 

 

Challenges/Problems  

 

CHALLENGES 

1. New Program Focus  
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The reprogramming of election activities into the existing program as requested by USAID 

Nigeria proved a significant challenge especially during a period when many partner 

activities were focused on the annual budget and key pieces of transparency legislation. This 

reprogramming was also affected by limited availability of funds.  Most partners had 

committed to undertaking other activities which made reprogramming difficult.   Moreover, 

due to the accelerated spending rate during the last two quarters of FY06, it was unclear at 

the time of the shift how much would actually be available for election work.  The program 

shift also prevented Pact/ADVANCE from moving forward in planned grants to 4 partners 

operating at state-level whose work was to focus on state-level budget monitoring. 

 

2. Limited Movement on Bills 

The various transparency and accountability bills targeted by partners for advocacy have not 

progressed at the rate envisaged. The National Assembly has been distracted by other 

important governance issues that have emerged as a result of the imminence of elections and 

the transfer of power. 

 

3. On-going Political and Social Upheaval 

In addition to causing the delay of movement on several pieces of legislation being followed 

by ADVANCE partners, lack of significant change in on-going political and social volatility 

at state and national levels has prevented Pact/ADVANCE from fully exploring opportunities 

to work with partners in the Niger Delta.  For example, given the restrictions on movements 

of US citizens, the Pact Country Representative has not been able to participate in events in 

that region.  

 

4. F-Process Uncertainty 

The newly introduced USAID operational plan format created a high degree of uncertainty 

with regards to future reporting requirements. 

 

5. Publish What You Pay 

While sub-grantees have been performing extremely well, by the end of this quarter, 

concerns regarding the cohesion of the PWYP coalition and the level of transparency and 

accountability of the PWYP Secretariat remained.  It was hoped that the Annual General 

Meeting scheduled for the next quarter would resolve the high degree of tension that exists 

among the most senior and experienced members of the coalition.  Many such members have 

been alienated by the behavior of the Secretariat coordinator and his failure to follow through 

on commitments made at PWYP Steering Committee meetings.  In particular, basic 

institutional reforms for which members have long advocated have gone unimplemented.  

Most notably, the National Coordinator of Publish What You Pay also serves as Executive 

Director of the host Secretariat which immediately raises suspicions about the integrity of the 

administrative and programmatic independence of the Coalition.  Thus, the challenges for 

next quarter will be to: 

 

 Support efforts to ensure a positive outcome of the AGM 

 Closely monitor the administration of funds disbursed on a trial basis 

 Strongly encourage the appointment of a program coordinator for the Coalition who 

acts independently of the Secretariat hosting institution 
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 Support efforts to attract alienated coalition members back to active participation in 

PWYP 

 

OPPORTUNITIES 

1. Administration and Management Opportunities 

Several opportunities have emerged as a result of changes which took place during this 

period including the following: 

 With the closer integration of ActionAid ADVANCE staff into program 

administration due to recent staff redeployment, it is expected that the resultant 

information sharing and learning will bring better cohesion and effectiveness to the 

program. 

 The deployment of a Pact staff member to a full time position as Monitoring and 

Evaluation Coordinator should result in better and more timely reporting to USAID, 

improved documentation of success stories and better responsiveness to donor 

requirements. 

 With notable improvements in the Pact Nigeria and USAID Nigeria partnership/ 

relationship, some opportunities are envisaged in the near future for more effective 

implementation of the ADVANCE program.  

 

 

2. Partner and Programmatic Opportunities 

Several opportunities emerged programmatically including: 

 Pact now participates in weekly briefings on elections presented to the US 

Ambassador and also in periodic meetings of CEPPS partners.  This enables better 

coordination among USAID affiliated International Partners working on elections. 

 The involvement of existing partners in elections has created new opportunities for 

them to inject their advocacy positions into the election campaign environment. 

 The upcoming PWYP AGM will hopefully provide the opportunity to resolve such 

issues as how to institutionalize and strengthen the Campaign; the length of tenure for 

coalition steering committee members and other officials; the production of a Code of 

Conduct, the role of the Secretariat and a clearly defined criteria for PWYP coalition 

membership. 

 Following the Ministry of Solid Minerals’ opening up the space for formal mining 

operations in Nigeria, the interpretation and administration of EITI can be further 

deepened in this area, thereby creating more opportunities for CSO engagement 

particularly to ensure that the hazards resulting from oil exploration in Nigeria are not 

repeated in the mining industry. 

 The ADVANCE Budget Advocacy project has received support and endorsements 

from Government, gains from which will be consolidated over the next quarter and 

beyond. 

 Opportunities to begin work at the State level emerged with the capacity assessment 

conducted with potential state-level budget monitoring partners.  It is hoped that once 

funding levels issues are clarified, this aspect of the ADVANCE project can move 

forward swiftly. 

 Significant interaction with the leadership of the leading disability rights advocacy 

group in Nigeria as a result of their participation in several Pact/ADVANCE 
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sponsored programs has raised the prospect of developing a project on disability 

budgeting and an election related project on mainstreaming disability rights issues 

into the elections. 

 Three-way discussions held towards the end of the quarter among Pact, Zero 

Corruption Coalition and an independent filmmaker raised prospects for the 

possibility of developing an EITI/Anti-corruption docu-drama in keeping with plans 

to develop such material as part of anti-corruption work. 

  

 

D. Activity Changes & Explanations 

 

The major activity change of this quarter involved the requirement by USAID to reprogram 

some of the ADVANCE funding to support election activities.  Activities that were dropped 

as a result of this requirement are listed in the detailed table which appears below along with 

activity changes that were triggered by other issues arising.  Some of the activities brought 

into the program as a result of the election related change include: 

 

 The Stick to the Issues program 

 ZCC’s election score card newsletter 

 ActionAid’s monthly round table on elections 

 WOTCLEF’s political party briefings 

 ACE’s voter registration process 

 PWYP’s roundtable on mainstreaming issues in elections 

 Pact participation in CEPPS meetings and Ambassador briefings 

 

 

The other major driver of activity changes were changes determined by actions or lack 

thereof by the legislature or Executive Branch.  Activity changes are thus listed in more 

detail below: 

 

Category of Activity 

Change 

Activity Cancelled 

or Postponed 

Specific Reason for 

Change 

Follow up (if any) 

Cancelled or 

postponed due to 

election 

reprogramming 

All ICPC & EFCC 

related activity to be 

undertaken by ZCC 

(except launch of 

guide) 

Funds not available 

because of election 

reprogramming 

May revisit it in 

future 

 CSO Capacity-

building work 

Because of 

uncertainty around 

election changes and 

pipeline 

Will resume in Q2 

 IPC newspaper 

inserts on the cost of 

corruption 

Elections 

reprogramming 

Newsletter serves 

same purpose so 

newspaper inserts 

cancelled 

 Training of Elections Will try to revisit if 
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Category of Activity 

Change 

Activity Cancelled 

or Postponed 

Specific Reason for 

Change 

Follow up (if any) 

Journalists on Budget 

reporting 

reprogramming funding allows 

Delayed due to 

failure to enact or 

late passage of 

legislation 

Technical assistance 

to harmonization 

committees on FOI 

Late passage of the 

bill by the Senate 

To be taken up in Q2 

 Advocacy at 

Executive level  

Late passage of the 

bill by the Senate 

To be taken up in Q2 

 Simplified version 

and/or popularization 

activities of FOI, 

FRB and PPB 

No enactment Depends on 

enactment 

 Development of 

score card and 

assessment of GON 

agency capacity to 

implement 

No enactment Depends on 

enactment 

 Review of Right to 

Know and 

Whistleblower laws 

No enactment of FOI Depends on 

enactment of FOI 

Activities held in 

earlier quarter 

Small stakeholder 

Forum on FRB 

Held in September N/A 

 Participation in 

NASS hearing on 

FRB 

Held in September N/A 

Postponed until 

future quarters 

because makes more 

sense 

Weekly press 

statements on FRB 

status 

Starts in February Taken up in Q2 

 EITI Audit report 

related activities 

The Audit report was 

only released in 

December 

Taken up in Q2 

Other Reasons Work with civil 

servants on FOI not 

done 

Civil Service Bureau 

on Reforms not 

predisposed to 

collaboration 

Cancelled 

 Participation in PPB 

hearing 

Hearing not held Depends if NASS 

calls hearing 

 Participation in 

hearing on EITI 

Hearing cancelled at 

last minute 

Depends if NASS 

calls hearing 

 Simplified Guide on 

TIP not yet released 

Difficulty in finding 

professionals to 

undertake 

meaningful 

Taken up in Q2 
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Category of Activity 

Change 

Activity Cancelled 

or Postponed 

Specific Reason for 

Change 

Follow up (if any) 

simplification 

 EITI-related media 

work 

PWYP management 

problems 

Taken up in Q2 

 Civil Education Draft 

Manual 

Decision taken to 

produce source book 

first 

Taken up in Q2 

 Regular reports on 

party access to media 

during elections 

Insufficient elections 

funding 

Cancelled 

 Participation in IRI 

campaign schools 

Short notice on 

schools 

Cancelled for next 

quarter also since IRI 

has cancelled this 

activity 
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E. Success Stories 

 

Activities under the ADVANCE project have continued to yield tremendous results and 

impact, key among which are the following:  

 

FOI SENATE BILL PASSED AND CIVIL SOCIETY’S POSITIONS BROADLY 

ADOPTED 

 

A resounding victory for civil society during this period was the passage of the Freedom of 

Information Bill in the Senate.  Most notably, Pact/ADVANCE partner MRA which was the 

author of the bill passed by the House at the end of 2005 successfully argued in favor of 

deleting the 4 provisions introduced into the Bill by the Senate Committee that placed greater 

restrictions on access to information, including Section 2(2) which required that an applicant 

requesting information from any public institution must first demonstrate specific interest in 

the information requested before access is granted.  MRA argued that the provision would 

defeat the essence of the law, which is to make information more freely available to the 

general public.  This clause and three others where deleted from the Committee's report 

before it was submitted and eventually passed.  This represents a major milestone in the 

evolution of the cooperative relationship between civil society and the Nigerian National 

Assembly. 

 

 
 

CIVIL SOCIETY AND NIGERIAN GOVERNMENT FORGE NEW PARTNERSHIP ON 

BUDGET TRANSPARENCY – LEADS TO CSO VIEW REFLECTED IN BUDGET 

The ADVANCE technical partner on budget advocacy, ActionAid International Nigeria, 

recently blazed an exciting new trail by partnering with the Office of the Senior Special 

Assistant to the President on the MDGs to organize the maiden Civil Society-Government 

Forum on the Implementation of the Budget. The forum is a watershed in the history of civil 

society – government relationship in Nigeria.  For the first time, civil society has been 

afforded a formal platform from which to hold government to account on national budget 

implementation and government representatives willingly cooperated by providing 

implementation updates and by responding to questions. This event has thus laid a solid 

foundation for improved government transparency and accountability on Nigerian 

government project implementation.  The event brought together more than 100 civil society 

organizations and featured the Minister of Finance, Mrs Nenadi Usman as the keynote 

speaker.  Presentations on the status implementation reports were also made by 
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representatives of the ministries of Health, Agriculture, Water Resources and Women 

Affairs. The co-convener of the forum, Senior Special Assistant to the President on the 

MDGs, Mrs Amina Ibrahim also provided an overview of MDG centered budget 

implementation from the government’s perspective.   On the strength of this new 

relationship, the Health Ministry has adopted civil society input in its submission for the 

national budget. 

 

A NEW FORCE FOR BUDGET AND POLICY ANALYSIS CAPACITY-BUILDING 

A key objective of the ADVANCE/ActionAid partnership is to build and strengthen the 

capacity of civil society actors in Nigeria to analyze budgets and policies for effective 

advocacy.  To ensure the sustainability of on-going efforts to build such capacity, ActionAID 

through Pact/ADVANCE launched the Centre for Budget and Policy Advocacy and with it, a 

Budget Advocacy and Analysis Training (BAAT) program which held its inaugural session 

during this quarter.  The training was a resounding success, as evidenced in the participants’ 

comments, some of which are presented below: 

 

The BAAT Program is indeed an experience that 

will propel me and my Network towards 

delivering on our Governance and Budget work. 

The capacity gained was enormous from budget 

to policy analysis. The fact that we are able to 

develop policies on various sectors and analyse 

national and state economic policies was a 

tremendous amount of knowledge. – Ayo 

Adebusoye, Program Coordinator, Nigerian 

Network of Non-

Governmental 

Organisations 

(NNGO)  

 

 

 

The training was all encompassing. My capacity has been 

built in General Governance and Budget Advocacy. I am now 

able to analyse both budget and economic policies with a view 

to identifying how they respond to social issues like health and 

HIV/AIDS. This I will be applying to CISHAN and its members nationwide. – Yinka Akibu, 

Program Officer (Public Finance Analysis, Civil Society on HIV/AIDS in Nigeria, 

CISHAN)
8
 

                                                           
8
 CISHAN is one of the 4 organizations that were slated to received funding to undertake budget monitoring at 

state level. 
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I have always viewed public budgets and policy issues from a 

distance due to their technical nature. [The] BAAT program has 

changed this notion[for me] and has built my capacity not only to 

appreciate budgets but to analyse both budgets and policies. In 

addition, I am now able to analyse budgets from gender 

perspectives. – Chinelo Ugochukwu, Program/Research Officer, 

Women Advocates Research and Documentation Centre, WARD-C 

 

Most notably, as a result of the training, the Niger Delta Budget Monitoring Group 

(NDEBUMOG) whose National Coordinator was amongst the Fellows at the training has 

already fixed March and April 2007 to step down the training to its members and government 

officials in the States of the Niger Delta.  Moreover, the advent of the Institute and BAAT is 

an extremely important milestone towards ensuring that advocacy capacity-building remains 

as a permanent fixture in the Nigerian advocacy landscape. 

 

ANTI-TRAFFICKING CAMPAIGN PRODUCES NEW ADVOCATES 

A youth corper in Cross River State, in a bid to further popularize the message against 

trafficking in persons produced stickers out of his personal allowance to promote the cause. 

 

                 

Njoku Sixtus Colman Odirichi & the promotional material he produced
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F. Summary of Work and Activity Outcomes 

GRANTS & PROGRAM MANAGEMENT AND PARTNER CAPACITY-

BUILDING 

 Election advocate partner added to the grants portfolio 

 Anti-corruption Advocates refocused on elections and increasingly 

enthusiastic about elections involvement 

 Major acceleration of burn rate 

 Two major recommendations from Stakeholder meetings 

implemented 

o Elections mainstreaming by partners 

o New knowledge dissemination system implemented at 

Pact/ADVANCE (i.e. new website and newsletter which are 

already being widely disseminated and accessed). 

 

PROGRAM IMPLEMENTATION 

1. Senate version of FOI bill passed due to substantial pressure by 

Pact/ADVANCE supported advocates  

2. AAIN participation at NASS Budget Hearing resulted in 

incorporation of CSO input into GON Health Ministry Budget 

3. Greater awareness of all bills among legislators and citizens 

4. Greater media interest in all bills 

5. Greater technical competency within legislature on FOI, FRB and 

PPB 

6. More people were moved to action on anti-trafficking including 

individual citizens spending own funds to spread the message of anti-

trafficking 

7. WOTCLEF efforts to engage youth in more productive activity 

produced at least 1 new youth-led commercial venture 

8. Platform created by STIC inspired others to spread message of issue 

accountability (reports received of planned follow-ups not covered by 

Pact/ADVANCE) 

9. Pact/ADVANCE supported voter registration monitoring 

highlighted need for CSO advocacy and involvement earlier in the 

electoral process and pressured INEC to be more transparent at an 

earlier stage in the process.  The voter registration process was 

ultimately extended even beyond Pact/ADVANCE supported 

monitoring in significant part, due to pressure from Pact/ADVANCE 

supported CSOs. 
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10. The CSO – Government Dialogue on the 2007 Budget established a 

major new cooperative platform for government and civil society to 

interact on budget matters. 
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III. Highlights of Plans for Next Quarter 

As Pact/ADVANCE seeks to deepen capacity built in previous quarters, it is now poised to 

take activities to a new level of engagement with plans for the next quarter that include the 

following highlights. 

1. NEITI Audit Report Review, Analysis and Popularization (PWYP) 

2. Regional Launches of Stick to the Issues (ZCC) 

3. Town Hall Meetings on Revenue Transparency in Elections Campaigns (PWYP) 

4. EITI Documentary Development for Public Awareness Raising (PWYP through ZCC 

with Pact) 

5. Political Party Briefings on transparency legislation (CISLAC) 

6. CITAD, MULAC, FOMWAN and ACE Voter education emphasizing issue 

accountability 

7. Civil Society Government Forum on Budget implementation 

8. Training on Protecting Peoples Mandate for 2007 Elections. 

9. National Conference on Political Manifestoes and Accountability in Nigeria 

10. ActionAid Policy Dialogue Series 

11. State Partner State level Budget monitoring begins (CISHAN, Aids Alliance, JDPC 

and CIRDOCC) 

12. Capacity building and training of Pact/ADVANCE CSO partners 

 

 

 

 

 


